
Memorandum

Date: November.28, 1995

To: Lester Snow

stFrom: eve Yaeger and Rick Breitenbach

Subject: Contract to Complete the Tier 1 EIS/EIR

Lester, we envision that this memo would be from you to CALFED. We will take the last 2
paragraphs under analysis out before finalizing the memo.

Question
Should the CALFED Bay Delta Program use Reclamafion’s existing IQC contracts to complete the
Tier 1 EIS/EIR elements or should we award a new contract for their completion?

Background
The CALFED Bay-Delta Program has several contracting mechanisms: State’s Request for
Qualifications (RFQ), Reclamation’s RFQ and Reclamation’s Indefinite Quantity Contract (IQC).
Reclamation has estimated that an expedited RFQ award process including advertising, evaluation,
selection and award would take a minimum of 150 calendar days. The usual contract award process
takes about 250 calendar days. If the process to award a new contract was to begin December 1,
theoretically a contract could be awarded in April of 1996 under the shortened process and July or
August, 1996 following the normal schedule. The State RFQ process has similar requirements and
could be completed in about 150 to 250 days.

Reclamation has or is in the process of awarding IQC contracts to four firms. The contracts are
intended for a variety of purposes including preparation of environmental documents. The contracts
will be in force for a minimum of one year with the possibility of continuing for another four years.
There is a yearly dollar limit on expenditures of $1M with flexibility for an additional amount if
necessary.

CALFED Bay-Delta Program currently intends to use Reclamation’s new IQC’s to cover five
different work elements, two related to the development of the planning alternatives and three
related to. elements needed to initiate the Tier 1 EIS/EIR. This contracting mechanism was chosen
to take advantage of the shorter time frame required to get a consultant working on the program
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elements. According to Reclamation’s Contracting Officer, the CALFED Bay-Delta Program has
the option to also use one of Reclamation’s IQC contractors to prepare the remainder of the work
necessary to complete the Tier 1 EIS/EIR.

Analysis
Using Reclamation’s existing IQC contracts to complete the remainder of the EIS/EIR elements
would greatly reduce the program time and staff effort requirements associated with awarding a new
contract. In order to complete the Tier 1 EIS/EIR by June 1998, a contractor must be on board by
May, 1996. Ira new award is desired, the need to have someone on-board by May, 1996,
eliminates Reclamation’s and probably the State’s normal award process as options. The expedited
award process would require intensive efforts by Reclamation contracting staff, CALFED Bay-
Delta Program staff and CALFED Agency team members. The development and review of
alternatives during December, January, February and March limits availability of both Program staff
and CALFED Agency team members.

CI-t2MHILL will be well over the $1M limit for this year, therefor they will be difficult if not
impossible to access if we go the IQC route. However, I suspect that the selected firm would tap
CH2MHILL’s expertise.

Interior’s solicitor (Bill McDonald) expressed a reservation about the possible advantage that a
contractor working for CALFED Bay-Delta Program might have over other contractors under a
new award process. Since CH2MHILL has performed the lion’s share of the work to date, I’d
expect he would raise this concern again if a new RFQ award was contemplated.

P~ecommendation
Move forward with one ofReclamation’s IQCs to complete Tier 1 work but take whatever steps we
can to assure continuity between efforts of current consultant and the new lead consultant.
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